2020 CECSD Road Work Timeline

Schedule for opening of road bid packages at the May 21, 2020 CECSD meeting:

1.

November 21 Board meeting

a. Road chair reviews road assignments and blank excel survey forms with Board Directors and
they should have surveys done and sent to road chair by January 6th for compilation.

b. General Manager gives the budget amount to the Board for 2020 road work.

c. Board discusses possible road projects and priorities.

January 16 Board meeting
a. Directors review the completed excel survey forms and list the priorities for 2020.
b. General Manager gives the budget amount to Board for 2020 road work.

. March 19 Board meeting.

a. Road committee has assessed excel survey forms and roadways and has completed final Scope of
Work and prepared the final excel spreadsheet document and will present to the Board.
b. Board will approve 2020 Scope of Work going forward with Request For Proposals (Bids).

March 23-27
a. Road Chair & GM will prepare RFP notice.

March 30-31

a. GM will prepare final bid package.

b. GM will send letters/website/emails to prior bidders with RFP and bid package.

¢. GM will submit RFP notice and bid package to 3 sources: Builders exchange (El Dorado, Placer,
Sacramento) to publish.

d. Submit notice for RFP to Mt. Democrat - must be published 4 times, with first publication at
least 14 days prior to opening of bids. Publish: April 6 & 8; April 13 & 15 Mondays &
Wednesdays.

April 17, Friday
Contractors can pick up bid packages at GM residence (or available on website or via email).

April 22, Wednesday, 10 a.m.  (this is an agendized meeting)
Mandatory Contractor Walk thru: contractors, road committee, directors, and volunteers.

. May 20, Wednesday by 4 p.m.

Bid drop off at GM residence.

10. May 21 Thursday 7 p.m. Board meeting

Bid opening at Board meeting. Award to apparent responsible low bidder.

To be eligible for award of contract the following must be included in packet:
e Bidform

Designation of subcontractor

Noncollution affidavit

Bid bond - 10% of total bid

Contractor's license (Class A), W-9, Federal ID or SS #

After the meeting, executed contract is obtained and all required paperwork gathered by GM. Work
begins sometime in June - August. Point of contact for awarded contractor is the GM and/or Chair.



